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To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Richard Wise, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
William Messenger, U.S. EPA Region V
Janet Pope, U.S. EPA Region V



From:
Date:
Reporting Period:

1. Introduction

Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water

Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR

Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM

Randy Braun, IDEM

USCG NRC, NRC

David Chung, OERR

Jetf Kelley, U.S. EPA

Maupin Natalie, IDEM

Verneta Simon & Anita L. Boseman, On-Scene Coordinators

4/27/2011
4/25/2011 - 4/29/2011

1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: PRP Incident Category:
NPL Status: Non NPL Operable Unit:
Mobilization Date: 4/6/2011 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#:

Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Loeation

4910 West 86th Street, [ndianapolis, Indiana 46268

9/30/2010
PRP Oversight
Removal Action

4/6/2011



2, Current Activities
2.1 Operations Section

2.1._1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

- On April 25, 2011, per Tim Gunn (Trihydro), 2" of rain fell over the over the weekend (April 22 —
April 24, 2011) and no stormwater migrated off site as a result.

The cement seal In the million gallons tanks was tested further and appeared to be effective The water
level in the northeast area stormsewer was down significantly after pumping water into the frac tanks

Advanced Vacuum Services (AVS), a Trihydro subcontractor, used a high flow pump to transmit water
from the northeast area stormsewer into 2 frac tanks (21,000 gallons each) and loaded tanker trucks
from them. '

AVS loaded and hauled out 8 loads (43,500 gallons) of olly stormwater from the northeast area for
treatment at Clean Water Limited’s Cherokee Drive facility in Dayton, OH

The cement seal In the million gatlons tanks was tested further and appeared to be effective. The water
level In the northeast area stormsewer was down significantly after pumping water into the frac tanks.

Advanced Vacuum Services (AVS), a Trihydro subcontractor, used a high flow pump to transmit water
from the northeast area stormsewer into 2 frac tanks (21,000 gallons each) and loaded tanker trucks
from them

AVS loaded and hauled out 8 loads (43,500 gallons) of oily stormwater from the northeast area for
treatment at Clean Water Limited’s Cherokee Drive facility in Dayton, OH

- On April 26, 2011, several potential Trihydro subcontractors were on site developing approaches to
clean surfaces and sewers in the northeast area

Trihydro initiated air monitoring with a PID (VOC) four-gas meter (H,S, LEL, CO, O,), focusing on areas
where START previously stationed AreaRAEs on site during the air monitoring investigation in
November 2010 No readings deviated from background concentrations.

0.75" of rain fell overnight, which filled the northeast area storm sewer but no pooled water was noted
AVS loaded and hauled out 7 loads (38,500 gallons) of olly stormwater from the site, 6 loads (33,000
gallons) from the northeast area and 1 load (5,500 gallons) from the prnimary separator pit, for treatment
at Clean Water Limited's Cherokee Drive facility in Dayton, OH.

The liquid levels in the east and west million gallon bunker tanks did not drop as a result of the
northeast area storm sewer being pumped out, which Is further indication of the cement seal integrity

- On Apnl 27, 2011, 0 75" of rain fell overnight and during the day, resulting in pooled stormwater
above the manholes in the southwest and northeast areas.

U S EPA OSC Verneta Simon met Stan Rigney (IDEM Industrial NPDES) for a site walk.

Tom White and Mark Richards (City of Indianapolis) were on site to investigate spikes in the volume of



water inflowing to the City of Indianapolis sanitary sewer and Kim Cussen (United Water) arrived on site
due to the same issues Water flowing in the flume In the Chemical Building was noted. Richard Wise
(City of Indianapolis) requested the PRP Group block water flowing through the flume with a pig. Low
flowing water at the City of Indtanapolis stormwater sewer on 86" Street, which was also observed by
personnel on site.

Astbury Water Technology was on site on behalf of the City of Indianapolis Water Department to collect
water samples from the flume and manhole leading off site to help determine If the water flowing
through the manhole was coming from the Site T Gunn collected split samples ESI-Flume, 042711
and ESI-86thSt,042711 at 1530 and 1400, respectively

A third 21,000 gallon frac tank was mobilized to the Site to provide additional stormwater storage
capacity

AVS loaded and hauled out 10 loads (54,000 gallons) of ally stormwater from the site, 8 loads (44,000
gallons) from the northeast area for treatment at United Water's facility in Cincinnati, OH and 2 loads

(10,000 gallons) from the primary separator pit, for treatment at Clean Water Limited's Cherokee Drive
facility in Dayton, OH.

- On April 28, 2011, 1" of rain fell during overnight hours, resulting in pooled stormwater above the
manholes In the southwest and northeast areas

AVS loaded and hauled out 10 loads (53,000 gallons) of olly stormwater from the site, 8 loads (44,000
~gallons) from the northeast area for treatment at United Water’s facility in Cincinnati, OH and 2 loads

(9,000 gallons) from the primary separator pit, for treatment at Clean Water Limited’s Cherokee Drive
facility in Dayton, OH

AVS inserted a bladder pig in the flume in the Chemical Building, stopping water flow through the
flume However, the water found another route to the sanitary sewer through an 8" line in manway SS-
17 AVS then inserted a smaller bladder pig in manway SS-17 opening, which was successful In

stopping the flow of water. Both operations required following confined space entry health and safety
protocols

- On April 29, 2011, AVS loaded and hauled out 8 loads (38,500 gallons) of olly stormwater from the
site, 7 loads (44,000 gallons) from the northeast area for treatment at United Water’s faciiity in
Cincinnati, OH and 1 load (5,500 gallons) from the primary separator pit, for treatment at Clean Water
Limited’'s Cherokee Drive facility in Dayton, OH.

Per T Gunn, the bladder pigs are preventing water from flowing into the City of Indianapolis sanitary
sewer and Trihydro will be in contact with the city about potentially discharging stormwater to the City of
indianapolis sanitary sewer on Monday, May 2, 2011

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On April 19, 2011, the City of Indianapolis issuded a SDA to WSP. A copy of WSP's SDA is
available on this website under "Documents”.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity Manifest # | Treatment | Disposal

Oily Water Liquid 416,980 gallons X




2.2 Planning Section

2.2.1 Anticipated Activities

e Clean storm sewer system
¢ Remove wastes
e Review submittals required by ASAOC

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

US EPA will provide oversight of PRP Group removal activities
2.2.2 Issues

Wet weather is anticipated the next couple of days.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer .
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on June 6, 2011 at 2 pm.



3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site
N/A

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC — 0On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S EPA — United States Environmental Protection Agency
POLREP - Pollution Report

ASAOC - Administrative Settlement Agreement on Consent

PRP - Potentially Responsible Party

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at
WWW epaosc.org/est

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi



http://wAvw.epaosc.org/esi



